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Ms. Dru Butler, Program Manager
Nuclear and Mixed Waste Management
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Mr. Douglas R. Sherwood
Acting Hanford Project Manager

tr,:! U.S. Environmental Protection Agency
C"i 712 Swift Boulevard, Suite 5
^ Richland, Washington 99352
c^.

Dear Ms. Butler and Mr. Sherwood:

SCHEDULE FOR REVISION OF THE 303-K RADIOACTIVE MIXED WASTE STORAGE FACILITY
CLOSURE PLAN ( 5-3-1) AND THE 304 CONCRETION FACILITY CLOSURE PLAN (TS-3-2)

In a letter dated July 28, 1993, S. E. McKinney, Ecology, to R. N. Krekel, RL,-^olg Z
"Revision of the 304 Concretion Facility and 303-K Mixed Waste Storage 5
Facility Closure Plans ( M-20-13 and M-20-15)," the State of Washington
Department of Ecology ( Ecology) proposed that the closure plans for the 304 -
Concretion Facility and 303-K Mixed Waste Storage Facility be revised. By,
mutual agreement between Ecology and the U.S. Department of Energy, Richland
Operations Office (RL), work on the closure plans was put on hold until issues
surrounding the appropriate closure standards could be resolved. Ecology now
appears to be near completion on new closure standards:for dangerous waste
management units. Therefore, during the July 28, 1993, Unit Managers Meeting,,,^
RL agreed to commence work on Revision 2 to the 303-K Radioactive Mixed Waste
Storage Facility Closure Plan ( 5-3-1) and Revision 2 to the 304 Concretion
Facility Closure Plan (TS-3-2).

The following dates are proposed for the submittal of the revised Closure
Plans: Revision 2 of the 304 Closure Plan will be completed by ^,-
November 30, 1993, and Revision 2 of the 303-K Closure Plan will be completed--'
by December 15, 1993.
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Ms. Butler and Mr. Sherwood
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Should you have any questions, please contact Mr. R. N. Krekel of RL on
(509) 376-4264, or Mr. F. A. Ruck III of the Westinghouse Hanford Company on
(509) 376-9876.

EAP:RNK

Sincerely,

Robert G. Holt, Acting Program Manager
Office of Environmental Assurance,

Permits, and Policy
DOE Richland Operations Office
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cc: Administrative Records, H6-08
J. A. Remaize, WHC
B. A. Austin, WHC
D. L. Duncan, EPA
R. E. Lerch, WHC
S. J. Lijek, MACTEC
S. E. McKinney, Ecology
S. M. Price, WHC
F. A. Ruck III, WHC

R. E. Lerch, Deputy Director
Restoration and Remediation
Westinghouse Hanford Company
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Author Addressee Correspondence No.

R. G. Holt, RL D. Butler, Ecology Incoming 9306335
R. E. Lerch, WHC D. R. Sherwood, EPA Xref 9356928D
(J. G. Adler, WHC)

subject: SCHEDULE FOR REVISION OF THE 303-K RADIOACTIVE MIXED WASTE STORAGE
FACILITY CLOSURE PLAN (5-3-1) AND THE 304 CONCRETION FACILITY CLOSURE
PLAN (TS-3-2)

INTERNAL DISTRIBUTION

ApprovaL Date Name L ocation w/a t t

Correspondence Control A3-01

J. G. Adler H6-23

B. A. Austin B2-35

T. L. Bennington H4-16

R. A. Carlson H6-03

G. D. Carpenter H6-30

C. K. DiSibio 63-15

G. W. Jackson, Assignee H6-21

R. J. Landon H6-22

R. E. Lerch B3-63

P. J. Mackey B3-15

H. E. McGuire, Level I B3-63

S. M. Price H6-23

J. 0. Skolrud H6-20

J. A. Remaize L6-18

F. A. Ruck III H6-23

J. L. Waite B1-59

D. J. Watson X0-41

EP IC H6-08

RCRA File/GHL H6-23

JGA F ile/LB H6-23
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